


Upper Coastal Plain East – April Progress Report


Texas Water Development Board (Contract Manager: Sydney Weitkunat)

05/03/2021

Overview



Project Log Status	Count
Completed – Through April 31st	14,875 (2,497 April)
Processing – May/Final Estimated Progress	4,261
Pending	-
Total	19,136



■ Complete ■ Processing

April Completed Log Breakdown

	Angelina	Camp**	Franklin	Gregg	Harris	Nacogdoches	Titus	Upshur
New Well Records	34	0	0	34	1,856	109	0	0
Duplicate Well Records - New Information	41	0	0	3	60	87	0	0
Duplicate Well Records - Without New Information	35	0	1	5	118	48	3	2
Unable to Locate* (Will review linen maps near end of project)	4	0	0	4	127	6	0	0
Incorrect Folder*	0	0	0	1	0	0	0	0
Corrupt File, Outside Study Area, Not Locatable	0	0	0	0	61	0	0	0
Total	110	0	1	42	2095	244	3	2

* Not Included in total count. Will be processed later. ** Folder was empty.

Associated Files – Shared OneDrive (UCPE Data > April Data Deliverable)

BRACS DB – UCPE>April Data Deliverable>WellLocationDE_APRIL.accdb

Tracking Table – UCPE>April Data Deliverable>BRACS_Work Order_DataCollection_TrackingWells_APRIL.xlsx

Log Files – UCPE>April Data Deliverable>NewGeophysicalWellLogs>NewGeophysicalWellLogsAPRIL.zip

APRIL Progress Report – UCPE>APRIL Data Deliverable>UCPE April Progress Report.pdf

