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                                              GENERAL NARRATIVE
                                              ONION CREEK - - YARRABEE BEND
                                              FLOOD DAMAGE REDUCTION
                                                    This estimate was perpared using current guidelines and directives. All
                                              quantities for the construction cost estimate were determined by the
                                              designers.  The estimates of cost for accounts 01, 02, 03, 30, and 31 were
                                              determined by the appropriate parties within the Fort Worth District or by
                                              others who were acting for these parties, and will be identified in other
                                              sections of this narrative.  The estimate is organized as required by
                                              EC-110-2-538.  Civil Works Project Cost Estimating Code of Accounts as
                                              amended by CERM-FC, dated 29 Sept., 1989,. Subject: LCPM Chart of Accounts
                                              and CE 1110-2-263, Civil Works Construction Cost Estimating.

                                                    Direct Cost unit prices were developed by the estimators or based on
                                              the Corps of Engineers unit price book where this was expedient. In some
                                              instances, prices from a widely published estimating guide were used, as were
                                              prices from previous projects with comparable items of construction cost.

                                                    Prices for the estimates of cost for accounts 02, 03, 30, and 31 were
                                              generally furnished by the appropriate parties within the Fort Worth
                                              District.

                                              RECREATION
                                                    Prices for the estimates or cost for accounts 14, 30, and 31 were
                                              furnished by the appropriate parties within the Fort Worth District.

                                              ECOSYSTEM RESTORATION
                                                    Comments previously made concernong accounts 01, 30, and 31 are
                                              considered also appropriate for Ecosystem Restoration.
                                                    Prices used for account 06 were furnished by the appropriate parties
                                              within the Fort Worth District.

                                              ONION CREEK - TIMBER CREEK
                                                    Flood Damage Reduction, Recreation, Ecosystem Restoration.  All
                                              previous comments concerning accounts 01, 02, 03, 06, 30 and 31 are
                                              apprpriate for these items at the Timber Creek location.
                                                    Channel excavation was assumed to be 50% rock excavation of varying.
                                              Conditions of hardness and , or weathering.  Typical stream flow is
                                              intermittent light flow.  Length of one way haul for disposal is estimated to
                                              be 10 miles.

                                              WILLIAMSON CREEK
                                                    Work at this location is different in that the estimated costs of Right
                                              of Way.  other Real Estats and Mitigation are higher, when stated as a
                                              percent, than at other location.

                                              Contingencies were added to line items based on the risk associated with
                                              implementation of the item. Since there were no inheretly different risks
                                              associated with the Recommended Plan, a straight 25 percent contingency was
                                              used for all line items except real estata. The real estate contingencies are
                                              discussed in detail in Appendix E, the Real Estate plan. Since the
                                              Recommended Plan does not include large quantities of project components that
                                              are subject to large price fluctuations, like steel, wire and concrete for
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                                              instance, and includes primarily construction equipment and labor, the price
                                              should not change substantially. There is a risk is reduced because many
                                              homes have already been pruchased by the city of Austin and no hazardous
                                              materials were encountered. Costs were added to account for testing and
                                              disposal, assuming hazardous waste (asbestos) is found in 20% of the homes.
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                          A   Onion Creek Yarrabee Bend                            1.00 EA   59790031  12076894         0         0         0         0  71866926  71866926
                          B   Onion Creek Timber Creek                             1.00 EA  9,336,507 1,542,616         0         0         0         0  10879123  10879123
                          C   Williamson Creek                                     1.00 EA   14863515 3,067,472         0         0         0         0  17930987  17930987
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                        TOTAL ONION CREEK IMPROVEMENT 05OCT06                      1.00 EA   83990053  16686982         0         0         0         0 100677035 100677035
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                          A   Onion Creek Yarrabee Bend

                          A _01  Flood Damage Reduction                            1.00 EA   53122024  10530030         0         0         0         0  63652054  63652054
                          A _02  Recreation                                        1.00 EA  3,249,251   812,313         0         0         0         0 4,061,564   4061564
                          A _03  Ecosystem Restoration                             1.00 EA  3,413,957   733,351         0         0         0         0 4,147,308   4147308
                          A _04  Adaptive Management                               1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                           TOTAL Onion Creek Yarrabee Bend                         1.00 EA   59790031  12076894         0         0         0         0  71866926  71866926

                          B   Onion Creek Timber Creek

                          B _01  Flood Damage Reduction                            1.00 EA  7,724,285 1,145,138         0         0         0         0 8,869,422   8869422
                          B _02  Recreation                                        1.00 EA  1,240,153   310,038         0         0         0         0 1,550,191   1550191
                          B _03  Ecosystem Rest.                                   1.00 EA    260,069    59,440         0         0         0         0   319,509 319509.10
                          B _04  Adaptive Management                               1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                           TOTAL Onion Creek Timber Creek                          1.00 EA  9,336,507 1,542,616         0         0         0         0  10879123  10879123

                          C   Williamson Creek

                          C0_01  Flood Damage Reduction                            1.00 EA  4,844,604 1,027,863         0         0         0         0 5,872,467   5872467
                          C0_02  Ecosystem Rest.                                   1.00 EA  9,986,911 2,031,609         0         0         0         0  12018520  12018520
                          C0_04  Adaptive Management                               1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                           TOTAL Williamson Creek                                  1.00 EA   14863515 3,067,472         0         0         0         0  17930987  17930987
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                           TOTAL ONION CREEK IMPROVEMENT 05OCT06                   1.00 EA   83990053  16686982         0         0         0         0 100677035 100677035
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                          A   Onion Creek Yarrabee Bend

                          A _01  Flood Damage Reduction

                          A _01.01  Lands and Damages                              1.00 EA   48626920 9,406,254         0         0         0         0  58033174  58033174
                          A _01.02  Const. Cost (Buyout Demoilition)               1.00 EA  3,248,535   812,134         0         0         0         0 4,060,669   4060669
                          A _01.03  HTRW                                           1.00 EA    499,200   124,800         0         0         0         0   624,000 624000.00
                          A _01.30  Planning, Engineering and Design               1.00 EA    560,000   140,000         0         0         0         0   700,000 700000.00
                          A _01.31  Construction Management S&A                    1.00 EA    187,369    46,842         0         0         0         0   234,211 234210.94
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Flood Damage Reduction                         1.00 EA   53122024  10530030         0         0         0         0  63652054  63652054

                          A _02  Recreation

                          A _02.14  Recreation Facilities                          1.00 EA  2,789,763   697,441         0         0         0         0 3,487,204   3487204
                          A _02.30  Planning, Engineering and Design               1.00 EA    320,000    80,000         0         0         0         0   400,000 400000.00
                          A _02.31  Construction Management S&A                    1.00 EA    139,488    34,872         0         0         0         0   174,360 174360.19
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Recreation                                     1.00 EA  3,249,251   812,313         0         0         0         0 4,061,564   4061564

                          A _03  Ecosystem Restoration

                          A _03.01  Lands and Damages                              1.00 EA  1,780,954   325,101         0         0         0         0 2,106,055   2106055
                          A _03.06  Fish and Wildlife Facilities                   1.00 EA  1,479,050   369,763         0         0         0         0 1,848,813   1848813
                          A _03.30  Planning, Engineering and Design               1.00 EA     80,000    20,000         0         0         0         0   100,000 100000.00
                          A _03.31  Construction Management S&A                    1.00 EA     73,953    18,488         0         0         0         0    92,441  92440.63
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Ecosystem Restoration                          1.00 EA  3,413,957   733,351         0         0         0         0 4,147,308   4147308

                          A _04  Adaptive Management

                          A _04.30  Planning, Engineering,& Design                 1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Adaptive Management                            1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Onion Creek Yarrabee Bend                      1.00 EA   59790031  12076894         0         0         0         0  71866926  71866926

                          B   Onion Creek Timber Creek

                          B _01  Flood Damage Reduction

                          B _01.01  Lands and Damages                              1.00 EA  7,004,874   965,285         0         0         0         0 7,970,159   7970159
                          B _01.02  Const. Cost (Buyout Demoilition)               1.00 EA    544,280   136,070         0         0         0         0   680,350 680350.00
                          B _01.30  Planning, Engineering and Design               1.00 EA    142,474    35,619         0         0         0         0   178,093 178092.50
                          B _01.31  Construction Management S&A                    1.00 EA     32,657     8,164         0         0         0         0    40,821  40821.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
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                              TOTAL Flood Damage Reduction                         1.00 EA  7,724,285 1,145,138         0         0         0         0 8,869,422   8869422

                          B _02  Recreation

                          B _02.14  Recreation Facilities                          1.00 EA  1,020,665   255,166         0         0         0         0 1,275,831   1275831
                          B _02.30  Planning, Engineering and Design               1.00 EA     80,000    20,000         0         0         0         0   100,000 100000.00
                          B _02.31  Construction Management S&A                    1.00 EA    139,488    34,872         0         0         0         0   174,360 174360.19
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Recreation                                     1.00 EA  1,240,153   310,038         0         0         0         0 1,550,191   1550191

                          B _03  Ecosystem Rest.

                          B _03.01  Lands and Damages                              1.00 EA     83,541    15,308         0         0         0         0    98,849  98849.10
                          B _03.06  Fish and Wildlife Facilities                   1.00 EA    128,800    32,200         0         0         0         0   161,000 161000.00
                          B _03.30  Planning, Engineering and Design               1.00 EA     40,000    10,000         0         0         0         0    50,000  50000.00
                          B _03.31  Construction Management S&A                    1.00 EA      7,728     1,932         0         0         0         0     9,660   9660.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Ecosystem Rest.                                1.00 EA    260,069    59,440         0         0         0         0   319,509 319509.10

                          B _04  Adaptive Management

                          B _04.30  Planning, Engineering,& Design                 1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Adaptive Management                            1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Onion Creek Timber Creek                       1.00 EA  9,336,507 1,542,616         0         0         0         0  10879123  10879123

                          C   Williamson Creek

                          C0_01  Flood Damage Reduction

                          C0_01.01  1of3 Lands&Damages Flood D. Red.               1.00 EA  2,722,873   529,205         0         0         0         0 3,252,078   3252078
                          C0_01.03  3of3 Lands&Damages Mitigation Ar               1.00 EA    601,688   118,648         0         0         0         0   720,336 720335.60
                          C0_01.04  Feature Random Reach                           1.00 EA     81,461    20,365         0         0         0         0   101,826 101826.30
                          C0_01.05  Feature Broken Bow                             1.00 EA    139,973    34,993         0         0         0         0   174,966 174966.15
                          C0_01.06  Feature Heartwood Reach                        1.00 EA     85,423    21,356         0         0         0         0   106,778 106778.21
                          C0_01.07  Feature Bayton Loop Reach                      1.00 EA    321,864    80,466         0         0         0         0   402,330 402330.34
                          C0_01.08  Mitigation ER Areas                            1.00 EA    389,500    97,375         0         0         0         0   486,875 486875.00
                          C0_01.30  Planning, Engineering and Design               1.00 EA    400,000   100,000         0         0         0         0   500,000 500000.00
                          C0_01.31  Construction Management S&A                    1.00 EA    101,822    25,456         0         0         0         0   127,278 127277.63
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Flood Damage Reduction                         1.00 EA  4,844,604 1,027,863         0         0         0         0 5,872,467   5872467

                          C0_02  Ecosystem Rest.

                          C0_02.02  2of3 Lands&Damages ECORestortion               1.00 EA  8,825,124 1,741,162         0         0         0         0  10566286  10566286
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                          C0_02.04  Feature Random Reach                           1.00 EA    241,073    60,268         0         0         0         0   301,341 301341.25
                          C0_02.05  Feature Broken Bow                             1.00 EA     43,134    10,784         0         0         0         0    53,918  53917.50
                          C0_02.06  Feature Heartwood Reach                        1.00 EA    112,844    28,211         0         0         0         0   141,055 141055.00
                          C0_02.07  Feature Bayton Loop Reach                      1.00 EA    476,574   119,144         0         0         0         0   595,718 595717.50
                          C0_02.30  Planning, Engineering and Design               1.00 EA    200,800    50,200         0         0         0         0   251,000 251000.00
                          C0_02.31  Construction Management S&A                    1.00 EA     87,362    21,841         0         0         0         0   109,203 109202.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Ecosystem Rest.                                1.00 EA  9,986,911 2,031,609         0         0         0         0  12018520  12018520

                          C0_04  Adaptive Management

                          C0_04.30  Planning, Engineering,& Design                 1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Adaptive Management                            1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL Williamson Creek                               1.00 EA   14863515 3,067,472         0         0         0         0  17930987  17930987
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                              TOTAL ONION CREEK IMPROVEMENT 05OCT06                1.00 EA   83990053  16686982         0         0         0         0 100677035 100677035
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                          A   Onion Creek Yarrabee Bend

                          A _01  Flood Damage Reduction

                          A _01.01  Lands and Damages

                          A _01.01.23  Constructn Contract(s) Documnts

                          A _01.01.23_ 03  Real Estate Analysis Documents

                          A _01.01.23_ 03_ 01  Real Estate Planning Documents      1.00 EA     34,300     3,430         0         0         0         0    37,730  37730.00
                          A _01.01.23_ 03_ 02  Real Estate Acquisition Documnts    1.00 EA  3,485,000   348,500         0         0         0         0 3,833,500   3833500
                          A _01.01.23_ 03_ 03  Real Estate Condemnatn Documnts     1.00 EA  1,681,000   420,250         0         0         0         0 2,101,250   2101250
                          A _01.01.23_ 03_ 05  Real Estate Appraisal Documents     1.00 EA    287,000    71,750         0         0         0         0   358,750 358750.00
                          A _01.01.23_ 03_ 06  Real Estate PL 91-646 Asst. Docs    1.00 EA    656,000    65,600         0         0         0         0   721,600 721600.00
                          A _01.01.23_ 03_ 15  Real Estate Payment Documents       1.00 EA   42468920 8,493,784         0         0         0         0  50962704  50962704
                          A _01.01.23_ 03_ 17  RealEstate LERRD Crediting Docs     1.00 EA     14,700     2,940         0         0         0         0    17,640  17640.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents      1.00 JOB  48626920 9,406,254         0         0         0         0  58033174  58033174
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA   48626920 9,406,254         0         0         0         0  58033174  58033174
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Lands and Damages                   1.00 EA   48626920 9,406,254         0         0         0         0  58033174  58033174

                          A _01.02  Const. Cost (Buyout Demoilition)

                          A _01.02. 5  Demolition

                          A _01.02. 5_ 01  Area 1                                  1.00 EA  2,724,816   681,204         0         0         0         0 3,406,020   3406020
                          A _01.02. 5_ 02  Area 4                                  1.00 EA    523,719   130,930         0         0         0         0   654,649 654648.75
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Demolition                          1.00 EA  3,248,535   812,134         0         0         0         0 4,060,669   4060669
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Const. Cost (Buyout Demoilition)    1.00 EA  3,248,535   812,134         0         0         0         0 4,060,669   4060669

                          A _01.03  HTRW                                           1.00 EA    499,200   124,800         0         0         0         0   624,000 624000.00
                          A _01.30  Planning, Engineering and Design               1.00 EA    560,000   140,000         0         0         0         0   700,000 700000.00

                          A _01.31  Construction Management S&A

                          A _01.31. 5  Construction Management                     1.00 EA    187,369    46,842         0         0         0         0   234,211 234210.94
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA    187,369    46,842         0         0         0         0   234,211 234210.94
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Flood Damage Reduction              1.00 EA   53122024  10530030         0         0         0         0  63652054  63652054

                          A _02  Recreation
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                          A _02.14  Recreation Facilities

                          A _02.14.04  Permanent Access Roads & Parking            1.00 JOB   315,000    78,750         0         0         0         0   393,750 393750.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Permanent Access Roads & Parking    1.00 JOB   315,000    78,750         0         0         0         0   393,750 393750.00

                          A _02.14.18  Utilities

                          A _02.14.18_ 05  Sewer                                   1.00 JOB     5,736     1,434         0         0         0         0     7,170   7170.00
                          A _02.14.18_ 15  Water                                   1.00 JOB    11,472     2,868         0         0         0         0    14,340  14340.00
                          A _02.14.18_ 16  Electrical                              1.00 JOB   463,675   115,919         0         0         0         0   579,594 579593.75
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Utilities                           1.00 JOB   480,883   120,221         0         0         0         0   601,104 601103.75

                          A _02.14.23  Site Grading and Landscaping

                          A _02.14.23_ 09  Landscaping                             1.00 AC      5,000     1,250         0         0         0         0     6,250   6250.00
                          A _02.14.23_ 10  Turfing-Demo. Areas                    14.00        21,000     5,250         0         0         0         0    26,250   1875.00
                          A _02.14.23_ 12  Trees and Shrubs                       10.00 AC     50,000    12,500         0         0         0         0    62,500   6250.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading and Landscaping        1.00 JOB    76,000    19,000         0         0         0         0    95,000  95000.00

                          A _02.14.27  Buildings, Public Use

                          A _02.14.27_  5  Water-bome Toilet                       2.00 EA    200,000    50,000         0         0         0         0   250,000 125000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Buildings, Public Use               1.00 JOB   200,000    50,000         0         0         0         0   250,000 250000.00

                          A _02.14.71  Activity Guides and Controls

                          A _02.14.71_ 02  Site Work

                          A _02.14.71_ 02_ 01  Trails-10' Concrete              9680.00 LF    484,000   121,000         0         0         0         0   605,000     62.50
                          A _02.14.71_ 02_ 02  Trails-Equestrian(10' Wide)      7400.00 LF    296,000    74,000         0         0         0         0   370,000     50.00
                          A _02.14.71_ 02_ 03  Trails-Unpaved (6' Wide)         7860.00 LF    117,900    29,475         0         0         0         0   147,375     18.75
                          A _02.14.71_ 02_ 04  Trails-3' - 4' Natural Material  5280.00        52,800    13,200         0         0         0         0    66,000     12.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Work                                      950,700   237,675         0         0         0         0 1,188,375

                          A _02.14.71_ 06  Wood and Plastic

                          A _02.14.71_ 06_ 01  Footbridges (10' Wide)             80.00 LF     63,360    15,840         0         0         0         0    79,200    990.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Wood and Plastic                                63,360    15,840         0         0         0         0    79,200
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Activity Guides and Controls        1.00 JOB 1,014,060   253,515         0         0         0         0 1,267,575   1267575
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                          A _02.14.72  Day Use Areas

                          A _02.14.72_ 02  Site Work

                          A _02.14.72_ 02_ 01  Tennis Courts (27'x78')             2.00        32,000     8,000         0         0         0         0    40,000  20000.00
                          A _02.14.72_ 02_ 02  Basketball Courts (94' x50')        4.00       139,200    34,800         0         0         0         0   174,000  43500.00
                          A _02.14.72_ 02_ 03  Disk Golf (acres)                   1.00 EA      3,000       750         0         0         0         0     3,750   3750.00
                          A _02.14.72_ 02_ 04  Playscape(2400SF)                   2.00 EA     24,000     6,000         0         0         0         0    30,000  15000.00
                          A _02.14.72_ 02_ 05  Open Fields                        12.00 AC     36,000     9,000         0         0         0         0    45,000   3750.00
                          A _02.14.72_ 02_ 06  Festival Grounds (11 Acres)         1.00 EA     33,000     8,250         0         0         0         0    41,250  41250.00
                          A _02.14.72_ 02_ 16  BBq Grills                         98.00 EA    100,940    25,235         0         0         0         0   126,175   1287.50
                          A _02.14.72_ 02_ 21  Volleyball Court(30'X50') Sand     17.00 EA     94,350    23,588         0         0         0         0   117,938   6937.50
                          A _02.14.72_ 02_ 22  Volleyball Court(30'X50') Sand      2.00 EA     22,200     5,550         0         0         0         0    27,750  13875.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Work                                      484,690   121,173         0         0         0         0   605,863

                          A _02.14.72_ 06  Wood and Plastic

                          A _02.14.72_ 06_ 01  Picnic Shelter                                 208,560    52,140         0         0         0         0   260,700
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Wood and Plastic                               208,560    52,140         0         0         0         0   260,700
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Day Use Areas                       1.00 JOB   693,250   173,313         0         0         0         0   866,563 866562.50

                          A _02.14.99  Associated General Items

                          A _02.14.99_ 01  Trash Receptacle                       20.00 EA      1,650       413         0         0         0         0     2,063    103.13
                          A _02.14.99_ 02   Gates 20' Wide                         3.00 EA      1,395       349         0         0         0         0     1,744    581.25
                          A _02.14.99_ 03  Park Entrance Signs                     3.00 EA        900       225         0         0         0         0     1,125    375.00
                          A _02.14.99_ 04  Traffic Signs                          10.00 EA      2,500       625         0         0         0         0     3,125    312.50
                          A _02.14.99_ 05  Directional Signs                       5.00 EA      1,250       313         0         0         0         0     1,563    312.50
                          A _02.14.99_ 06  Dumpster Pad                            2.00 EA      2,875       719         0         0         0         0     3,594   1796.88
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Associated General Items            1.00 JOB    10,570     2,643         0         0         0         0    13,213  13212.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Recreation Facilities               1.00 EA  2,789,763   697,441         0         0         0         0 3,487,204   3487204

                          A _02.30  Planning, Engineering and Design               1.00 EA    320,000    80,000         0         0         0         0   400,000 400000.00

                          A _02.31  Construction Management S&A

                          A _02.31. 5  Construction Management                     1.00 EA    139,488    34,872         0         0         0         0   174,360 174360.19
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA    139,488    34,872         0         0         0         0   174,360 174360.19
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Recreation                          1.00 EA  3,249,251   812,313         0         0         0         0 4,061,564   4061564

                          A _03  Ecosystem Restoration
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                          A _03.01  Lands and Damages

                          A _03.01.23  Constructn Contract(s) Documnts

                          A _03.01.23_ 03  Real Estate Analysis Documents

                          A _03.01.23_ 03_ 01  Real Estate Planning Documents      1.00 EA      4,900       490         0         0         0         0     5,390   5390.00
                          A _03.01.23_ 03_ 02  Real Estate Acquisition Documnts    1.00 EA    510,000    51,000         0         0         0         0   561,000 561000.00
                          A _03.01.23_ 03_ 03  Real Estate Condemnatn Documnts     1.00 EA    246,000    61,500         0         0         0         0   307,500 307500.00
                          A _03.01.23_ 03_ 05  Real Estate Appraisal Documents     1.00 EA    162,000    40,500         0         0         0         0   202,500 202500.00
                          A _03.01.23_ 03_ 15  Real Estate Payment Documents       1.00 EA    855,954   171,191         0         0         0         0 1,027,145   1027145
                          A _03.01.23_ 03_ 17  RealEstate LERRD Crediting Docs     1.00 EA      2,100       420         0         0         0         0     2,520   2520.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents      1.00 JOB 1,780,954   325,101         0         0         0         0 2,106,055   2106055
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA  1,780,954   325,101         0         0         0         0 2,106,055   2106055
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Lands and Damages                   1.00 EA  1,780,954   325,101         0         0         0         0 2,106,055   2106055

                          A _03.06  Fish and Wildlife Facilities

                          A _03.06. 5  Site Grading & Landscaping

                          A _03.06. 5_ 01  Parkland/Res. to Woodlands             53.70 AC    429,600   107,400         0         0         0         0   537,000  10000.00
                          A _03.06. 5_ 02  Grasslands to Woodllands               22.70 AC    181,600    45,400         0         0         0         0   227,000  10000.00
                          A _03.06. 5_ 03  Woodlands to Woodlands                133.00 AC    698,250   174,563         0         0         0         0   872,813   6562.50
                          A _03.06. 5_ 04  Bareground to Woodlands                21.20 AC    169,600    42,400         0         0         0         0   212,000  10000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading & Landscaping          1.00 EA  1,479,050   369,763         0         0         0         0 1,848,813   1848813
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Fish and Wildlife Facilities        1.00 EA  1,479,050   369,763         0         0         0         0 1,848,813   1848813

                          A _03.30  Planning, Engineering and Design               1.00 EA     80,000    20,000         0         0         0         0   100,000 100000.00

                          A _03.31  Construction Management S&A

                          A _03.31. 5  Construction Management                     1.00 EA     73,953    18,488         0         0         0         0    92,441  92440.63
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA     73,953    18,488         0         0         0         0    92,441  92440.63
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Ecosystem Restoration               1.00 EA  3,413,957   733,351         0         0         0         0 4,147,308   4147308

                          A _04  Adaptive Management

                          A _04.30  Planning, Engineering,& Design

                          A _04.30.19  GRR

                          A _04.30.19_ 15  Mgmt.
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                          A _04.30.19_ 15_ 06  Adaptive Mgmt.                                   4,800     1,200         0         0         0         0     6,000
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Mgmt.                               1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL GRR                                 1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Planning, Engineering,& Design      1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Adaptive Management                 1.00 EA      4,800     1,200         0         0         0         0     6,000   6000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Onion Creek Yarrabee Bend           1.00 EA   59790031  12076894         0         0         0         0  71866926  71866926

                          B   Onion Creek Timber Creek

                          B _01  Flood Damage Reduction

                          B _01.01  Lands and Damages

                          B _01.01.23  Constructn Contract(s) Documnts

                          B _01.01.23_ 03  Real Estate Analysis Documents

                          B _01.01.23_ 03_ 01  Real Estate Planning Documents      1.00 EA      7,469       747         0         0         0         0     8,216   8215.90
                          B _01.01.23_ 03_ 02  Real Estate Acquisition Documnts    1.00 EA    742,050    74,205         0         0         0         0   816,255 816255.00
                          B _01.01.23_ 03_ 03  Real Estate Condemnatn Documnts     1.00 EA    357,930    89,483         0         0         0         0   447,413 447412.50
                          B _01.01.23_ 03_ 05  Real Estate Appraisal Documents     1.00 EA    235,710    58,928         0         0         0         0   294,638 294637.50
                          B _01.01.23_ 03_ 06  Real Estate PL 91-646 Asst. Docs    1.00 EA    129,600         0         0         0         0         0   129,600 129600.00
                          B _01.01.23_ 03_ 15  Real Estate Payment Documents       1.00 EA  3,706,315   741,263         0         0         0         0 4,447,578   4447578
                          B _01.01.23_ 03_ 16  Pay by Sponsor(PL 91-646)           1.00 EA  1,822,500         0         0         0         0         0 1,822,500   1822500
                          B _01.01.23_ 03_ 17  RealEstate LERRD Crediting Docs     1.00 EA      3,300       660         0         0         0         0     3,960   3960.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents               7,004,874   965,285         0         0         0         0 7,970,159
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA  7,004,874   965,285         0         0         0         0 7,970,159   7970159
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Lands and Damages                   1.00 EA  7,004,874   965,285         0         0         0         0 7,970,159   7970159

                          B _01.02  Const. Cost (Buyout Demoilition)

                          B _01.02.5   Demolition

                          B _01.02.5 _01   Timber Creek Area                       1.00 EA    544,280   136,070         0         0         0         0   680,350 680350.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Demolition                          1.00 EA    544,280   136,070         0         0         0         0   680,350 680350.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Const. Cost (Buyout Demoilition)    1.00 EA    544,280   136,070         0         0         0         0   680,350 680350.00

                          B _01.30  Planning, Engineering and Design               1.00 EA    142,474    35,619         0         0         0         0   178,093 178092.50
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                          B _01.31  Construction Management S&A

                          B _01.31. 5  Construction Management                     1.00 EA     32,657     8,164         0         0         0         0    40,821  40821.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA     32,657     8,164         0         0         0         0    40,821  40821.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Flood Damage Reduction              1.00 EA  7,724,285 1,145,138         0         0         0         0 8,869,422   8869422

                          B _02  Recreation

                          B _02.14  Recreation Facilities

                          B _02.14.18  Utilities

                          B _02.14.18_ 05  Sewer                                   1.00 JOB     5,736     1,434         0         0         0         0     7,170   7170.00
                          B _02.14.18_ 15  Water                                   1.00 JOB    11,472     2,868         0         0         0         0    14,340  14340.00
                          B _02.14.18_ 16  Electrical                              1.00 JOB    46,367    11,592         0         0         0         0    57,959  57958.75
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Utilities                           1.00 JOB    63,575    15,894         0         0         0         0    79,469  79468.75

                          B _02.14.23  Site Grading and Landscaping

                          B _02.14.23_ 09  Landscaping                             5.00 AC     25,000     6,250         0         0         0         0    31,250   6250.00
                          B _02.14.23_ 10  Turfing-Demo. Areas                    10.00        15,000     3,750         0         0         0         0    18,750   1875.00
                          B _02.14.23_ 12  Trees and Shrubs                       10.00 AC     50,000    12,500         0         0         0         0    62,500   6250.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading and Landscaping        1.00 JOB    90,000    22,500         0         0         0         0   112,500 112500.00

                          B _02.14.27  Buildings, Public Use

                          B _02.14.27_  5  Water-bome Toilet                       1.00 EA    100,000    25,000         0         0         0         0   125,000 125000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Buildings, Public Use               1.00 JOB   100,000    25,000         0         0         0         0   125,000 125000.00

                          B _02.14.4   Permanent Access Roads & Parking            1.00 JOB   285,000    71,250         0         0         0         0   356,250 356250.00

                          B _02.14.71  Activity Guides and Controls

                          B _02.14.71_ 02  Site Work

                          B _02.14.71_ 02_ 01  Trails-10' Concrete              1240.00 LF     62,000    15,500         0         0         0         0    77,500     62.50
                          B _02.14.71_ 02_ 03  Trails-Unpaved (6' Wide)         5310.00 LF     79,650    19,913         0         0         0         0    99,563     18.75
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Work                                      141,650    35,413         0         0         0         0   177,063

                          B _02.14.71_ 06  Wood and Plastic
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Activity Guides and Controls        1.00 JOB   141,650    35,413         0         0         0         0   177,063 177062.50
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                          B _02.14.72  Day Use Areas

                          B _02.14.72_ 02  Site Work

                          B _02.14.72_ 02_ 02  Basketball Courts (94' x50')        2.00        69,600    17,400         0         0         0         0    87,000  43500.00
                          B _02.14.72_ 02_ 04  Playscape(2400SF)                   2.00 EA     24,000     6,000         0         0         0         0    30,000  15000.00
                          B _02.14.72_ 02_ 16  BBq Grills                         38.00 EA     39,140     9,785         0         0         0         0    48,925   1287.50
                          B _02.14.72_ 02_ 21  Volleyball Court(30'X50') Sand     17.00 EA     94,350    23,588         0         0         0         0   117,938   6937.50
                          B _02.14.72_ 02_ 22  Volleyball Court(30'X50') Sand      2.00 EA     22,200     5,550         0         0         0         0    27,750  13875.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Work                                      249,290    62,323         0         0         0         0   311,613

                          B _02.14.72_ 06  Wood and Plastic

                          B _02.14.72_ 06_ 01  Picnic Shelter                                  80,580    20,145         0         0         0         0   100,725
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Wood and Plastic                                80,580    20,145         0         0         0         0   100,725
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Day Use Areas                       1.00 JOB   329,870    82,468         0         0         0         0   412,338 412337.50

                          B _02.14.99  Associated General Items

                          B _02.14.99_ 01  Trash Receptacle                       20.00 EA      1,650       413         0         0         0         0     2,063    103.13
                          B _02.14.99_ 02   Gates 20' Wide                         3.00 EA      1,395       349         0         0         0         0     1,744    581.25
                          B _02.14.99_ 03  Park Entrance Signs                     3.00 EA        900       225         0         0         0         0     1,125    375.00
                          B _02.14.99_ 04  Traffic Signs                          10.00 EA      2,500       625         0         0         0         0     3,125    312.50
                          B _02.14.99_ 05  Directional Signs                       5.00 EA      1,250       313         0         0         0         0     1,563    312.50
                          B _02.14.99_ 06  Dumpster Pad                            2.00 EA      2,875       719         0         0         0         0     3,594   1796.88
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Associated General Items            1.00 JOB    10,570     2,643         0         0         0         0    13,213  13212.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Recreation Facilities               1.00 EA  1,020,665   255,166         0         0         0         0 1,275,831   1275831

                          B _02.30  Planning, Engineering and Design               1.00 EA     80,000    20,000         0         0         0         0   100,000 100000.00

                          B _02.31  Construction Management S&A

                          B _02.31. 5  Construction Management                     1.00 EA    139,488    34,872         0         0         0         0   174,360 174360.19
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA    139,488    34,872         0         0         0         0   174,360 174360.19
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Recreation                          1.00 EA  1,240,153   310,038         0         0         0         0 1,550,191   1550191

                          B _03  Ecosystem Rest.

                          B _03.01  Lands and Damages

                          B _03.01.23  Constructn Contract(s) Documnts
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                          B _03.01.23_ 03  Real Estate Analysis Documents

                          B _03.01.23_ 03_ 01  Real Estate Planning Documents      1.00 EA        231        23         0         0         0         0       254    254.10
                          B _03.01.23_ 03_ 02  Real Estate Acquisition Documnts    1.00 EA     22,950     2,295         0         0         0         0    25,245  25245.00
                          B _03.01.23_ 03_ 03  Real Estate Condemnatn Documnts     1.00 EA     11,070     2,768         0         0         0         0    13,838  13837.50
                          B _03.01.23_ 03_ 05  Real Estate Appraisal Documents     1.00 EA      7,290     1,823         0         0         0         0     9,113   9112.50
                          B _03.01.23_ 03_ 15  Real Estate Payment Documents       1.00 EA     42,000     8,400         0         0         0         0    50,400  50400.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents                  83,541    15,308         0         0         0         0    98,849
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA     83,541    15,308         0         0         0         0    98,849  98849.10
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Lands and Damages                   1.00 EA     83,541    15,308         0         0         0         0    98,849  98849.10

                          B _03.06  Fish and Wildlife Facilities

                          B _03.06. 5  Site Grading & Landscaping

                          B _03.06. 5_ 01  Parkland/Res. to Woodlands             13.70 AC    109,600    27,400         0         0         0         0   137,000  10000.00
                          B _03.06. 5_ 02  Grasslands to Woodllands                2.40 AC     19,200     4,800         0         0         0         0    24,000  10000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading & Landscaping          1.00 EA    128,800    32,200         0         0         0         0   161,000 161000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Fish and Wildlife Facilities        1.00 EA    128,800    32,200         0         0         0         0   161,000 161000.00

                          B _03.30  Planning, Engineering and Design               1.00 EA     40,000    10,000         0         0         0         0    50,000  50000.00

                          B _03.31  Construction Management S&A

                          B _03.31. 5  Construction Management                     1.00 EA      7,728     1,932         0         0         0         0     9,660   9660.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA      7,728     1,932         0         0         0         0     9,660   9660.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Ecosystem Rest.                     1.00 EA    260,069    59,440         0         0         0         0   319,509 319509.10

                          B _04  Adaptive Management

                          B _04.30  Planning, Engineering,& Design

                          B _04.30.19  GRR

                          B _04.30.19_ 15  Mgmt.

                          B _04.30.19_ 15_ 06  Adaptive Mgmt.                                 112,000    28,000         0         0         0         0   140,000
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Mgmt.                               1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL GRR                                 1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
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                                         TOTAL Planning, Engineering,& Design      1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Adaptive Management                 1.00 EA    112,000    28,000         0         0         0         0   140,000 140000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Onion Creek Timber Creek            1.00 EA  9,336,507 1,542,616         0         0         0         0  10879123  10879123

                          C   Williamson Creek

                          C0_01  Flood Damage Reduction

                          C0_01.01  1of3 Lands&Damages Flood D. Red.

                          C0_01.01.23  Constructn Contract(s) Documnts

                          C0_01.01.23_  5  Real Estate Analysis Documents

                          C0_01.01.23_  5_ 01  Real Estate Planning Documents      1.00 EA      6,300       630         0         0         0         0     6,930   6930.00
                          C0_01.01.23_  5_ 02  Real Estate Acquisition Documnts    1.00 EA    612,000    61,200         0         0         0         0   673,200 673200.00
                          C0_01.01.23_  5_ 03  Real Estate Condemnatn Documnts     1.00 EA    738,000   184,500         0         0         0         0   922,500 922500.00
                          C0_01.01.23_  5_ 05  Real Estate Appraisal Documents     1.00 EA    194,400    48,600         0         0         0         0   243,000 243000.00
                          C0_01.01.23_  5_ 06  Real Estate PL 91-646 Asst. Docs    1.00 EA      1,600       160         0         0         0         0     1,760   1760.00
                          C0_01.01.23_  5_ 15  Real Estate Payment Documents       1.00 EA  1,167,873   233,575         0         0         0         0 1,401,448   1401448
                          C0_01.01.23_  5_ 17  RealEstate LERRD Crediting Docs     1.00 EA      2,700       540         0         0         0         0     3,240   3240.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents      1.00 JOB 2,722,873   529,205         0         0         0         0 3,252,078   3252078
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA  2,722,873   529,205         0         0         0         0 3,252,078   3252078
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL 1of3 Lands&Damages Flood D. Red.    1.00 EA  2,722,873   529,205         0         0         0         0 3,252,078   3252078

                          C0_01.03  3of3 Lands&Damages Mitigation Ar

                          C0_01.03.23  Constructn Contract(s) Documnts

                          C0_01.03.23_  5  Real Estate Analysis Documents

                          C0_01.03.23_  5_ 01  Real Estate Planning Documents      1.00 EA        700        70         0         0         0         0       770    770.00
                          C0_01.03.23_  5_ 02  Real Estate Acquisition Documnts    1.00 EA     68,000     6,800         0         0         0         0    74,800  74800.00
                          C0_01.03.23_  5_ 03  Real Estate Condemnatn Documnts     1.00 EA     82,000    20,500         0         0         0         0   102,500 102500.00
                          C0_01.03.23_  5_ 05  Real Estate Appraisal Documents     1.00 EA     21,600     5,400         0         0         0         0    27,000  27000.00
                          C0_01.03.23_  5_ 15  Real Estate Payment Documents       1.00 EA    429,088    85,818         0         0         0         0   514,906 514905.60
                          C0_01.03.23_  5_ 17  RealEstate LERRD Crediting Docs     1.00 EA        300        60         0         0         0         0       360    360.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents      1.00 JOB   601,688   118,648         0         0         0         0   720,336 720335.60
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA    601,688   118,648         0         0         0         0   720,336 720335.60
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL 3of3 Lands&Damages Mitigation Ar    1.00 EA    601,688   118,648         0         0         0         0   720,336 720335.60
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                          C0_01.04  Feature Random Reach

                          C0_01.04.09  Channels and Canals

                          C0_01.04.09_ 01  Channels

                          C0_01.04.09_ 01_ 01  Demolition                       2500.00 SF      7,500     1,875         0         0         0         0     9,375      3.75
                          C0_01.04.09_ 01_ 02  Clearing                            2.55 AC      6,783     1,696         0         0         0         0     8,479   3325.00
                          C0_01.04.09_ 01_ 03  Unclassfied Excavation           8188.00 CY     54,286    13,572         0         0         0         0    67,858      8.29
                          C0_01.04.09_ 01_ 25  Turfing                             2.55 AC      7,732     1,933         0         0         0         0     9,665   3790.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels                            1.00        76,301    19,075         0         0         0         0    95,376  95376.30

                          C0_01.04.09_ 14  Care of Wter

                          C0_01.04.09_ 14_  1  Care Of Water                       1.00 EA      5,160     1,290         0         0         0         0     6,450   6450.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Care of Wter                        1.00 EA      5,160     1,290         0         0         0         0     6,450   6450.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels and Canals                 1.00 EA     81,461    20,365         0         0         0         0   101,826 101826.30
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Random Reach                1.00 EA     81,461    20,365         0         0         0         0   101,826 101826.30

                          C0_01.05  Feature Broken Bow

                          C0_01.05.09  Channels and Canals

                          C0_01.05.09_ 1   Channels

                          C0_01.05.09_ 1 _ 03  Unclassfied Excavation             15604 CY    103,455    25,864         0         0         0         0   129,318      8.29
                          C0_01.05.09_ 1 _ 25  Turfing                             4.70 AC     14,250     3,563         0         0         0         0    17,813   3790.00
                          C0_01.05.09_ 1 _01   Clearing                            4.70 AC     12,502     3,126         0         0         0         0    15,628   3325.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels                            1.00       130,207    32,552         0         0         0         0   162,759 162758.65

                          C0_01.05.09_ 14  Care of Wter

                          C0_01.05.09_ 14_  1  Care Of Water                       1.00 EA      9,766     2,442         0         0         0         0    12,208  12207.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Care of Wter                        1.00 EA      9,766     2,442         0         0         0         0    12,208  12207.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels and Canals                 1.00 EA    139,973    34,993         0         0         0         0   174,966 174966.15
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Broken Bow                  1.00 EA    139,973    34,993         0         0         0         0   174,966 174966.15

                          C0_01.06  Feature Heartwood Reach
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                          C0_01.06.09  Channels and Canals

                          C0_01.06.09_ 01  Channels

                          C0_01.06.09_ 01_ 01  Clearing                            2.50 AC      6,650     1,663         0         0         0         0     8,313   3325.00
                          C0_01.06.09_ 01_ 03  Unclassfied Excavation           9839.00 CY     65,233    16,308         0         0         0         0    81,541      8.29
                          C0_01.06.09_ 01_ 25  Turfing                             2.50 AC      7,580     1,895         0         0         0         0     9,475   3790.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels                            1.00        79,463    19,866         0         0         0         0    99,328  99328.21

                          C0_01.06.09_ 14  Care of Wter

                          C0_01.06.09_ 14_  1  Care Of Water                       1.00 EA      5,960     1,490         0         0         0         0     7,450   7450.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Care of Wter                        1.00 EA      5,960     1,490         0         0         0         0     7,450   7450.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels and Canals                 1.00 EA     85,423    21,356         0         0         0         0   106,778 106778.21
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Heartwood Reach             1.00 EA     85,423    21,356         0         0         0         0   106,778 106778.21

                          C0_01.07  Feature Bayton Loop Reach

                          C0_01.07.09  Channels and Canals

                          C0_01.07.09_ 01  Channels

                          C0_01.07.09_ 01_ 01  Clearing                            7.70 AC     20,482     5,121         0         0         0         0    25,603   3325.00
                          C0_01.07.09_ 01_ 03  Unclassfied Excavation             38549 CY    255,580    63,895         0         0         0         0   319,475      8.29
                          C0_01.07.09_ 01_ 25  Turfing                             7.70 AC     23,346     5,837         0         0         0         0    29,183   3790.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels                            1.00 EA    299,408    74,852         0         0         0         0   374,260 374260.34

                          C0_01.07.09_ 14  Care of Wter

                          C0_01.07.09_ 14_  1  Care Of Water                       1.00 EA     22,456     5,614         0         0         0         0    28,070  28070.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Care of Wter                        1.00 EA     22,456     5,614         0         0         0         0    28,070  28070.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Channels and Canals                 1.00 EA    321,864    80,466         0         0         0         0   402,330 402330.34
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Bayton Loop Reach           1.00 EA    321,864    80,466         0         0         0         0   402,330 402330.34

                          C0_01.08  Mitigation ER Areas

                          C0_01.08.01  Woodlands to Woodlands                     18.00 AC     94,500    23,625         0         0         0         0   118,125   6562.50
                          C0_01.08.02  Grasslands to Woodlands                     5.30 AC    295,000    73,750         0         0         0         0   368,750  69575.47
                                                                                            --------- --------- --------- --------- --------- --------- ---------
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                                         TOTAL Mitigation ER Areas                 1.00 EA    389,500    97,375         0         0         0         0   486,875 486875.00

                          C0_01.30  Planning, Engineering and Design               1.00 EA    400,000   100,000         0         0         0         0   500,000 500000.00

                          C0_01.31  Construction Management S&A

                          C0_01.31. 5  Construction Management                     1.00 EA    101,822    25,456         0         0         0         0   127,278 127277.63
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA    101,822    25,456         0         0         0         0   127,278 127277.63
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Flood Damage Reduction              1.00 EA  4,844,604 1,027,863         0         0         0         0 5,872,467   5872467

                          C0_02  Ecosystem Rest.

                          C0_02.02  2of3 Lands&Damages ECORestortion

                          C0_02.02.23  Constructn Contract(s) Documnts

                          C0_02.02.23_  5  Real Estate Analysis Documents

                          C0_02.02.23_  5_ 01  Real Estate Planning Documents      1.00 EA      9,800       980         0         0         0         0    10,780  10780.00
                          C0_02.02.23_  5_ 02  Real Estate Acquisition Documnts    1.00 EA    960,500    96,050         0         0         0         0 1,056,550   1056550
                          C0_02.02.23_  5_ 03  Real Estate Condemnatn Documnts     1.00 EA  1,158,250   289,563         0         0         0         0 1,447,813   1447813
                          C0_02.02.23_  5_ 05  Real Estate Appraisal Documents     1.00 EA    305,100    76,275         0         0         0         0   381,375 381375.00
                          C0_02.02.23_  5_ 15  Real Estate Payment Documents       1.00 EA  6,387,274 1,277,455         0         0         0         0 7,664,729   7664729
                          C0_02.02.23_  5_ 17  RealEstate LERRD Crediting Docs     1.00 EA      4,200       840         0         0         0         0     5,040   5040.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Real Estate Analysis Documents      1.00 JOB 8,825,124 1,741,162         0         0         0         0  10566286  10566286
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Constructn Contract(s) Documnts     1.00 EA  8,825,124 1,741,162         0         0         0         0  10566286  10566286
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL 2of3 Lands&Damages ECORestortion    1.00 EA  8,825,124 1,741,162         0         0         0         0  10566286  10566286

                          C0_02.04  Feature Random Reach

                          C0_02.04.06  Fish and Wildlife Facilities

                          C0_02.04.06_  5  Site Grading & Landscaping

                          C0_02.04.06_  5_ 01  Parkland/Res. to Woodlands         19.70 AC    157,600    39,400         0         0         0         0   197,000  10000.00
                          C0_02.04.06_  5_ 02  Grasslands to Woodlands             2.30 AC     18,400     4,600         0         0         0         0    23,000  10000.00
                          C0_02.04.06_  5_ 03  Woodlands to Woodlands              7.70 AC     40,425    10,106         0         0         0         0    50,531   6562.50
                          C0_02.04.06_  5_ 04  Tree Planting o Bench               2.40 AC     24,648     6,162         0         0         0         0    30,810  12837.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading & Landscaping          1.00 EA    241,073    60,268         0         0         0         0   301,341 301341.25
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Fish and Wildlife Facilities        1.00 EA    241,073    60,268         0         0         0         0   301,341 301341.25
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Random Reach                1.00 EA    241,073    60,268         0         0         0         0   301,341 301341.25
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                          C0_02.05  Feature Broken Bow

                          C0_02.05.06  Fish and Wildlife Facilities

                          C0_02.05.06_  5  Site Grading & Landscaping

                          C0_02.05.06_  5_ 04  Tree Planting o Bench               4.20 AC     43,134    10,784         0         0         0         0    53,918  12837.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading & Landscaping          1.00 EA     43,134    10,784         0         0         0         0    53,918  53917.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Fish and Wildlife Facilities        1.00 EA     43,134    10,784         0         0         0         0    53,918  53917.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Broken Bow                  1.00 EA     43,134    10,784         0         0         0         0    53,918  53917.50

                          C0_02.06  Feature Heartwood Reach

                          C0_02.06.06  Fish and Wildlife Facilities

                          C0_02.06.06_  5  Site Grading & Landscaping

                          C0_02.06.06_  5_ 01  Parkland/Res. to Woodlands          8.00 AC     64,000    16,000         0         0         0         0    80,000  10000.00
                          C0_02.06.06_  5_ 03  Woodlands to Woodlands              5.00 AC     26,250     6,563         0         0         0         0    32,813   6562.50
                          C0_02.06.06_  5_ 04  Tree Planting o Bench               2.20 AC     22,594     5,649         0         0         0         0    28,243  12837.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading & Landscaping          1.00 EA    112,844    28,211         0         0         0         0   141,055 141055.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Fish and Wildlife Facilities        1.00 EA    112,844    28,211         0         0         0         0   141,055 141055.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Heartwood Reach             1.00 EA    112,844    28,211         0         0         0         0   141,055 141055.00

                          C0_02.07  Feature Bayton Loop Reach

                          C0_02.07.06  Fish and Wildlife Facilities

                          C0_02.07.06_  5  Site Grading & Landscaping

                          C0_02.07.06_  5_ 01  Parkland/Res. to Woodlands          9.00 AC     72,000    18,000         0         0         0         0    90,000  10000.00
                          C0_02.07.06_  5_ 02  Grasslands to Woodlands             5.60 AC     44,800    11,200         0         0         0         0    56,000  10000.00
                          C0_02.07.06_  5_ 03  Woodlands to Woodlands             56.40 AC    296,100    74,025         0         0         0         0   370,125   6562.50
                          C0_02.07.06_  5_ 04  Tree Planting o Bench               6.20 AC     63,674    15,919         0         0         0         0    79,593  12837.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Site Grading & Landscaping          1.00 EA    476,574   119,144         0         0         0         0   595,718 595717.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Fish and Wildlife Facilities        1.00 EA    476,574   119,144         0         0         0         0   595,718 595717.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Feature Bayton Loop Reach           1.00 EA    476,574   119,144         0         0         0         0   595,718 595717.50

                          C0_02.30  Planning, Engineering and Design               1.00 EA    200,800    50,200         0         0         0         0   251,000 251000.00
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                          C0_02.31  Construction Management S&A

                          C0_02.31. 5  Construction Management                     1.00 EA     87,362    21,841         0         0         0         0   109,203 109202.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Construction Management S&A         1.00 EA     87,362    21,841         0         0         0         0   109,203 109202.50
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Ecosystem Rest.                     1.00 EA  9,986,911 2,031,609         0         0         0         0  12018520  12018520

                          C0_04  Adaptive Management

                          C0_04.30  Planning, Engineering,& Design

                          C0_04.30.19  GRR

                          C0_04.30.19_ 15  Mgmt.

                          C0_04.30.19_ 15_ 06  Adaptive Mgmt.                                  32,000     8,000         0         0         0         0    40,000
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Mgmt.                               1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL GRR                                 1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Planning, Engineering,& Design      1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Adaptive Management                 1.00 EA     32,000     8,000         0         0         0         0    40,000  40000.00
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL Williamson Creek                    1.00 EA   14863515 3,067,472         0         0         0         0  17930987  17930987
                                                                                            --------- --------- --------- --------- --------- --------- ---------
                                         TOTAL ONION CREEK IMPROVEMENT 05OCT06     1.00 EA   83990053  16686982         0         0         0         0 100677035 100677035
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