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GENERAL NARRATIVE
ONION CREEK - - YARRABEE BEND
FLOOD DAMAGE REDUCTION

This estimate was perpared using current guidelines and directives. All
quantities for the construction cost estimate were determined by the
designers. The estimates of cost for accounts 01, 02, 03, 30, and 31 were
determined by the appropriate parties within the Fort Worth District or by
others who were acting for these parties, and will be identified in other
sections of this narrative. The estimate is organized as required by
EC-110-2-538. Civil Works Project Cost Estimating Code of Accounts as
amended by CERM-FC, dated 29 Sept., 1989,. Subject: LCPM Chart of Accounts
and CE 1110-2-263, Civil Works Construction Cost Estimating.

Direct Cost unit prices were developed by the estimators or based on
the Corps of Engineers unit price book where this was expedient. In some
instances, prices from a widely published estimating guide were used, as were
prices from previous projects with comparable items of construction cost.

Prices for the estimates of cost for accounts 02, 03, 30, and 31 were
generally furnished by the appropriate parties within the Fort Worth
District.

RECREATION
Prices for the estimates or cost for accounts 14, 30, and 31 were
furnished by the appropriate parties within the Fort Worth District.

ECOSYSTEM RESTORATION

Comments previously made concernong accounts 01, 30, and 31 are
considered also appropriate for Ecosystem Restoration.

Prices used for account 06 were furnished by the appropriate parties
within the Fort Worth District.

ONION CREEK - TIMBER CREEK

Flood Damage Reduction, Recreation, Ecosystem Restoration. All
previous comments concerning accounts 01, 02, 03, 06, 30 and 31 are
apprpriate for these items at the Timber Creek location.

Channel excavation was assumed to be 50% rock excavation of varying.
Conditions of hardness and , or weathering. Typical stream flow is
intermittent light flow. Length of one way haul for disposal is estimated to
be 10 miles.

WILLIAMSON CREEK

Work at this location is different in that the estimated costs of Right
of Way. other Real Estats and Mitigation are higher, when stated as a
percent, than at other location.

Contingencies were added to line items based on the risk associated with
implementation of the item. Since there were no inheretly different risks
associated with the Recommended Plan, a straight 25 percent contingency was
used for all line items except real estata. The real estate contingencies are
discussed in detail in Appendix E, the Real Estate plan. Since the
Recommended Plan does not include large quantities of project components that
are subject to large price fluctuations, like steel, wire and concrete for
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instance, and includes primarily construction equipment and labor, the price
should not change substantially. There is a risk is reduced because many
homes have already been pruchased by the city of Austin and no hazardous
materials were encountered. Costs were added to account for testing and
disposal, assuming hazardous waste (asbestos) is found in 20% of the homes.
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QUANTY UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST UNIT COST
A Onion Creek Yarrabee Bend 1.00 EA 59790031 12076894 0 0 0 0 71866926 71866926
B Onion Creek Timber Creek 1.00 EA 9,336,507 1,542,616 0 0 0 0 10879123 10879123
C Williamson Creek 1.00 EA 14863515 3,067,472 0 0 0 0 17930987 17930987

TOTAL ONION CREEK IMPROVEMENT 050CTO6 1.00 EA 83990053 16686982 0 0 0 0 100677035 100677035



Thu 05 Oct 2006
Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT ONIONB:

ONION CREEK IMPROVEMENT 050CT06 - Onion Creek, Austin, Texas

TIME 11:59:54

PAGE 2

A Onion Creek Yarrabee Bend

A 01
A 02
A _03
A 04

TOTAL

Flood Damage Reduction
Recreation

Ecosystem Restoration
Adaptive Management

Onion Creek Yarrabee Bend

B Oonion Creek Timber Creek

B _01
B 02
B _03

B 04

TOTAL

Flood Damage Reduction
Recreation

Ecosystem Rest.
Adaptive Management

Onion Creek Timber Creek

C Williamson Creek

co_01

co_02

co_04
TOTAL

TOTAL

Flood Damage Reduction
Ecosystem Rest.
Adaptive Management

Williamson Creek

ONION CREEK IMPROVEMENT 050CTO6

*** Code of Accounts *** SUMMARY
** PROJECT OWNER SUMMARY - Feature **

QUANTY UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST

1.00 EA 53122024 10530030 0 0 0 0 63652054

1.00 EA 3,249,251 812,313 0 0 0 0 4,061,564

1.00 EA 3,413,957 733,351 0 (] 0 0 4,147,308

1.00 EA 4,800 1,200 0 0 0 0 6,000

1.00 EA 59790031 12076894 0 0 0 0 71866926

1.00 EA 7,724,285 1,145,138 0 (] 0 0 8,869,422

1.00 EA 1,240,153 310,038 0 0 0 0 1,550,191

1.00 EA 260,069 59,440 0 (] 0 (6] 319,509

1.00 EA 112,000 28,000 0 0 0 0 140,000

1.00 EA 9,336,507 1,542,616 0 0 0 0 10879123

1.00 EA 4,844,604 1,027,863 0 (] 0 0 5,872,467

1.00 EA 9,986,911 2,031,609 0 0 0 0 12018520

1.00 EA 32,000 8,000 0 (] 0 (6] 40,000

1.00 EA 14863515 3,067,472 0 (] (6] 0 17930987

1.00 EA 83990053 16686982 0 0 0 0 100677035

63652054
4061564
4147308
6000.00

71866926

8869422
1550191
319509.10
140000.00

10879123

5872467
12018520
40000.00
17930987

100677035
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A

onion

Creek Yarrabee Bend

A _01 Flood Damage Reduction

A
A
A
A
A

_01.01
~01.02
_01.03
~01.30
_01.31

TOTAL

Lands and Damages

Const. Cost (Buyout Demoilition)
HTRW

Planning, Engineering and Design
Construction Management S&A

Flood Damage Reduction

A _02 Recreation

A
A
A

_02.14
~02.30
_02.31

TOTAL

Recreation Facilities
Planning, Engineering and Design
Construction Management S&A

Recreation

A _03 Ecosystem Restoration

A
A
A
A

_03.01
_03.06
_03.30
_03.31

TOTAL

Lands and Damages

Fish and Wildlife Facilities
Planning, Engineering and Design
Construction Management S&A

Ecosystem Restoration

A _04 Adaptive Management

A _04.30 Planning, Engineering,& Design

W W ww

TOTAL

TOTAL

Onion

Adaptive Management

Onion Creek Yarrabee Bend

Creek Timber Creek

_01 Flood Damage Reduction

_01.01
_01.02
~01.30
_01.31

Lands and Damages

Const. Cost (Buyout Demoilition)
Planning, Engineering and Design
Construction Management S&A

QUANTY UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST
1.00 EA 48626920 9,406,254 0 0 0 0 58033174
1.00 EA 3,248,535 812,134 0 0 0 0 4,060,669
1.00 EA 499,200 124,800 0 0 0 0 624,000
1.00 EA 560,000 140,000 0 0 0 0 700,000
1.00 EA 187,369 46,842 0 0 0 0 234,211
1.00 EA 53122024 10530030 0 0 0 0 63652054
1.00 EA 2,789,763 697,441 0 0 0 0 3,487,204
1.00 EA 320,000 80,000 0 0 0 0 400,000
1.00 EA 139,488 34,872 0 0 0 0 174,360
1.00 EA 3,249,251 812,313 0 0 0 0 4,061,564
1.00 EA 1,780,954 325,101 0 0 0 0 2,106,055
1.00 EA 1,479,050 369,763 0 0 0 0 1,848,813
1.00 EA 80,000 20,000 0 0 0 0 100,000
1.00 EA 73,953 18,488 0 0 0 0 92,441
1.00 EA 3,413,957 733,351 0 0 0 0 4,147,308
1.00 EA 4,800 1,200 0 0 0 0 6,000
1.00 EA 4,800 1,200 0 0 0 0 6,000
1.00 EA 59790031 12076894 0 0 0 0 71866926
1.00 EA 7,004,874 965,285 0 0 0 0 7,970,159
1.00 EA 544,280 136,070 0 0 0 0 680,350
1.00 EA 142,474 35,619 0 0 0 0 178,093
1.00 EA 32,657 8,164 0 0 0 0 40,821

58033174
4060669
624000.00
700000.00
234210.94

63652054

3487204
400000.00
174360.19

4061564

2106055
1848813
100000.00
92440.63

4147308

6000.00

6000.00

71866926

7970159
680350.00
178092.50

40821.00
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PAGE 4

QUANTY UOM CONTRACT

TOTAL

Flood Damage Reduction

B _02 Recreation

o3}

_02.14
~02.30
_02.31

™ @

TOTAL

Recreation Facilities
Planning, Engineering and Design
Construction Management S&A

Recreation

B _03 Ecosystem Rest.

_03.01
_03.06
~03.30
_03.31

TOTAL

Lands and Damages

Fish and Wildlife Facilities
Planning, Engineering and Design
Construction Management S&A

Ecosystem Rest.

B _04 Adaptive Management

B _04.30
TOTAL

TOTAL

Planning, Engineering,& Design
Adaptive Management

Onion Creek Timber Creek

C Williamson Creek

CO_01 Flood Damage Reduction

C0_01.01
CO_01.03
C0_01.04
CO_01.05
C0_01.06
C0_01.07
C0_01.08
C0_01.30
C0_01.31

TOTAL

10f3 Lands&Damages Flood D. Red.
30f3 Lands&Damages Mitigation Ar
Feature Random Reach

Feature Broken Bow

Feature Heartwood Reach

Feature Bayton Loop Reach
Mitigation ER Areas

Planning, Engineering and Design
Construction Management S&A

Flood Damage Reduction

CO_02 Ecosystem Rest.

C0_02.02

20f3 Lands&Damages ECORestortion

[cNeoNeoNe]
OO OoOo

o
o

o
o

RPRRRRERRRRR
o o
o o

o
o

iy
o
o

EA
EA
EA

EA

EA
EA
EA
EA

EA

EA

EA

EA

EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

7,724,285

1,020,665
80,000
139,488

CONTINGN

1,145,138

255,166

20,000
34,872

0 8,869,422

0 1,275,831
0 100,000
0 174,360

1,240,153

83,541
128,800
40,000
7,728

310,038

0 1,550,191

98,849
161,000
50,000
9,660

260,069

0 319,509

9,336,507

2,722,873
601,688
81,461
139,973
85,423
321,864
389,500
400,000
101,822

1,542,616

529,205
118,648
20,365
34,993
21,356
80,466
97,375
100,000
25,456

[eNeoNeoNoNeoNoNoNoNe)

[eNecNeNeoNeoNoNeoNoNo}

[eNecNeNeoNoNoNeoNoNo}

0 10879123

0 3,252,078
0 720,336
0 101,826
0 174,966
0 106,778
0 402,330
0 486,875
0 500,000
0 127,278

4,844,604

8,825,124

1,027,863

1,741,162

0 5,872,467

0 10566286

8869422

1275831
100000.00
174360.19

1550191

98849.10
161000.00
50000.00
9660.00

319509.10

140000.00

140000.00

10879123

3252078
720335.60
101826.30
174966.15
106778.21
402330.34
486875.00
500000.00
127277.63

5872467

10566286
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QUANTY UOM CONTRACT

CO_02.04 Feature Random Reach

CO0_02.05 Feature Broken Bow

CO_02.06 Feature Heartwood Reach

CO0_02.07 Feature Bayton Loop Reach
C0_02.30 Planning, Engineering and Design
C0_02.31 Construction Management S&A

TOTAL Ecosystem Rest.

CO_04 Adaptive Management

CO0_04.30 Planning, Engineering,& Design
TOTAL Adaptive Management
TOTAL Williamson Creek

TOTAL ONION CREEK IMPROVEMENT 050CTO6

EA
EA
EA
EA
EA
EA

EA

EA

EA

EA

EA

241,073
43,134
112,844
476,574
200,800
87,362

CONTINGN

60,268
10,784
28,211
119,144
50,200
21,841

9,986,911

2,031,609

0 301,341
0 53,918
0 141,055
0 595,718
0 251,000
0 109,203
0 12018520
0 40,000
0 40,000
0 17930987

83990053

16686982

0 100677035

301341.25

53917.50
141055.00
595717.50
251000.00
109202.50

12018520

40000.00

40000.00

17930987

100677035
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>

>>>>>>>

Onion Creek Yarrabee Bend

_01 Flood Damage Reduction

_01.01 Lands and Damages

_01.01.23 Constructn Contract(s) Documnts

~01.01.23_ 03 Real Estate Analysis Documents

_01.01.23_ 03_

- 01.01.23_ 03
~01.01.23_ 03

01
02
03
05
06
15
17

- 01.01.23_ 03_
_01.01.23_ 03_
- 01.01.23_ 03_
_01.01.23_ 03_

Real Estate Planning Documents

Real Estate Acquisition Documnts
Real Estate Condemnatn Documnts
Real Estate Appraisal Documents
Real Estate PL 91-646 Asst. Docs
Real Estate Payment Documents

RealEstate LERRD Crediting Docs

TOTAL Real Estate Analysis Documents

TOTAL Constructn Contract(s) Documnts

TOTAL Lands and Damages

~01.02 Const. Cost (Buyout Demoilition)

~01.02. 5 Demolition

_01.02. 5_ 01 Area 1l
_01.02. 5_ 02 Area 4

_01.03 HTRW

TOTAL Demolition

TOTAL Const. Cost (Buyout Demoilition)

_01.30 Planning, Engineering and Design

_01.31 Construction Management S&A

~01.31. 5 Construction Management

_02 Recreati

TOTAL Construction Management S&A

TOTAL Flood Damage Reduction

on

UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST
EA 34,300 3,430 0 0 0 0 37,730
EA 3,485,000 348,500 ) 0 0 0 3,833,500
EA 1,681,000 420,250 0 0 0 0 2,101,250
EA 287,000 71,750 ) 0 0 0 358,750
EA 656,000 65,600 0 0 0 0 721,600
EA 42468920 8,493,784 ) 0 0 0 50962704
EA 14,700 2,940 0 0 0 0 17,640
JOB 48626920 9,406,254 0 0 0 0 58033174
EA 48626920 9,406,254 0 0 0 0 58033174
EA 48626920 9,406,254 0 0 0 0 58033174
EA 2,724,816 681,204 ) 0 0 0 3,406,020
EA 523,719 130,930 0 0 0 0 654,649
EA 3,248,535 812,134 0 0 0 0 4,060,669
EA 3,248,535 812,134 0 0 0 0 4,060,669
EA 499,200 124,800 0 0 0 0 624,000
EA 560,000 140,000 ) 0 0 0 700,000
EA 187,369 46,842 ) 0 0 0 234,211
EA 187,369 46,842 ) 0 0 0 234,211
EA 53122024 10530030 ) 0 0 0 63652054

37730.00
3833500
2101250

358750.00
721600.00

50962704

17640.00

58033174

58033174

58033174

3406020
654648.75

4060669

4060669

624000.00
700000.00

234210.94

234210.94

63652054
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CONTRACT  CONTINGN

> > >

> > >

>

>>>>

_02.14 Recreation Facilities

02.14.04

_02.14.18
_02.14.18_

02.14.18_
_02.14.18_

_02.14.23
02.14.23_

_02.14.23_
02.14.23_

_02.14.27

02.14.27_

_02.14.71
02.14.71_
02.14.71_
_02.14.71_

- 02.14.71_
_02.14.71_

02.14.71_

02.14.71_

Permanent Access Roads & Parking

TOTAL Permanent Access Roads & Parking

Utilities
05 Sewer
15 Water
16 Electrical

TOTAL Utilities

Site Grading and Landscaping
09 Landscaping

10 Turfing-Demo. Areas

12 Trees and Shrubs

TOTAL Site Grading and Landscaping

Buildings, Public Use
5 Water-bome Toilet

TOTAL Buildings, Public Use

Activity Guides and Controls
02 Site Work
02_ 01 Trails-10" Concrete

02_ 02 Trails-Equestrian(10® Wide)
02_ 03 Trails-Unpaved (6" Wide)

02_ 04 Trails-3" - 47 Natural Material

TOTAL Site Work

06 Wood and Plastic
06_ 01 Footbridges (10" Wide)
TOTAL Wood and Plastic

TOTAL Activity Guides and Controls

QUANTY

1.00
14.00
10.00

1.00

9680.00
7400.00
7860.00
5280.00

80.00

uom

AC

AC

EA

LF
LF
LF

LF

JOB

5,736
11,472
463,675

1,434
2,868
115,919

0 393,750 393750.00

0 7,170 7170.00
0 14,340 14340.00
0 579,594 579593.75

480,883

120,221

0 601,104 601103.75

0 6,250 6250.00
0 26,250 1875.00
0 62,500 6250.00

200,000

0 95,000 95000.00

0 250,000 125000.00

484,000
296,000
117,900

52,800

0 250,000 250000.00

0 605,000 62.50
0 370,000 50.00
0 147,375 18.75
0 66,000 12.50

0 1,188,375

0 79,200 990.00

1,014,060

253,515

0 1,267,575 1267575
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PAGE 8

>

>>>>>>>>>

>

>>>>>>

_02.14.72 Day Use Areas

02.14.72_ 02

02.14.72_ 02_
_02.14.72_ 02_

02.14.72_ 02
_02.14.72_ 02

_02.14.72_ 06

02.14.72_ 02_
_02.14.72_ 02_
02.14.72_ 02_
_02.14.72_ 02_
02.14.72_ 02_

Site Work

01 Tennis Courts (27°x78%)

02 Basketball Courts (94" x50%)
03 Disk Golf (acres)

04 Playscape(2400SF)

05 Open Fields

06 Festival Grounds (11 Acres)

16 BBq CGrills

21 Volleyball Court(30"X50") Sand
22 Volleyball Court(30*"X50") Sand

TOTAL Site Work

Wood and Plastic

_02.14.72_ 06_ 01 Picnic Shelter

. 02.14.99 As
. 02.14.99_ 01
~02.14.99_ 02
~02.14.99_ 03
_02.14.99_ 04

~02.14.99_ 05
_02.14.99_ 06

_02.30 Plann
_02.31 Const

_02.31. 5 Co

_03 Ecosyste

TOTAL Wood and Plastic

TOTAL Day Use Areas

sociated General ltems
Trash Receptacle
Gates 20" Wide
Park Entrance Signs
Traffic Signs
Directional Signs
Dumpster Pad
TOTAL Associated General Items
TOTAL Recreation Facilities
ing, Engineering and Design
ruction Management S&A
nstruction Management

TOTAL Construction Management S&A

TOTAL Recreation

m Restoration

2.00
4.00
1.00
2.00
12.00
1.00
98.00
17.00
2.00

1.00

20.00
3.00
3.00

10.00
5.00
2.00

1.00

1.00

1.00

UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST
32,000 8,000 0 0 0 0 40,000
139,200 34,800 0 0 0 0 174,000

EA 3,000 750 0 0 0 0 3,750
EA 24,000 6,000 0 0 0 0 30,000
AC 36,000 9,000 0 0 0 0 45,000
EA 33,000 8,250 0 0 0 0 41,250
EA 100,940 25,235 0 0 0 0 126,175
EA 94,350 23,588 0 0 0 0 117,938
EA 22,200 5,550 0 0 0 0 27,750
484,690 121,173 0 0 0 0 605,863
208,560 52,140 0 0 0 0 260,700
208,560 52,140 0 0 0 0 260,700

JoB 693,250 173,313 0 0 0 0 866,563
EA 1,650 413 0 0 0 0 2,063
EA 1,395 349 0 0 0 0 1,744
EA 900 225 0 0 0 0 1,125
EA 2,500 625 0 0 0 0 3,125
EA 1,250 313 0 0 0 0 1,563
EA 2,875 719 0 0 0 0 3,594
JoB 10,570 2,643 0 0 0 0 13,213
EA 2,789,763 697,441 0 0 0 0 3,487,204
EA 320,000 80,000 0 0 0 0 400,000
EA 139,488 34,872 0 0 0 0 174,360
EA 139,488 34,872 0 0 0 0 174,360
EA 3,249,251 812,313 0 0 0 0 4,061,564

20000.00
43500.00
3750.00
15000.00
3750.00
41250.00
1287 .50
6937.50
13875.00

866562.50

103.13
581.25
375.00
312.50
312.50
1796.88
13212.50
3487204

400000.00

174360.19

174360.19

4061564
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>

>>>>>>

>

>>>>

_03.01 Lands and Damages

~03.01.23 Constructn Contract(s) Documnts

. 03.01.23_

. 03.01.23_
_03.01.23_
03.01.23_
_03.01.23_
03.01.23_
_03.01.23_

_03.06

03 Real Estate Analysis Documents

03_ 01
03_ 02
03_ 03
03_ 05
03_ 15
03_ 17

TOTAL

TOTAL

TOTAL

Real Estate Planning Documents
Real Estate Acquisition Documnts
Real Estate Condemnatn Documnts
Real Estate Appraisal Documents
Real Estate Payment Documents
RealEstate LERRD Crediting Docs

Real Estate Analysis Documents
Constructn Contract(s) Documnts

Lands and Damages

Fish and Wildlife Facilities

~03.06. 5 Site Grading & Landscaping

_03.06. 5_
_03.06. 5_
_03.06. 5_
_03.06. 5_

_03.30

_03.31

01 Parkland/Res. to Woodlands
02 Grasslands to Woodllands
03 Woodlands to Woodlands

04 Bareground to Woodlands

TOTAL Site Grading & Landscaping

TOTAL Fish and Wildlife Facilities

Planning, Engineering and Design

Construction Management S&A

_03.31. 5 Construction Management

TOTAL Construction Management S&A

TOTAL Ecosystem Restoration

_04 Adaptive Management

_04.30 Planning, Engineering,& Design

04.30.19

GRR

. 04.30.19_ 15 Mgmt.

53.70
22.70
133.00
21.20

1.00

EA
EA
EA
EA
EA
EA

EA

EA

AC
AC
AC
AC
EA
EA

EA

EA

EA

EA

4,900
510,000
246,000
162,000
855,954

2,100

490
51,000
61,500
40,500

171,191

420

5,390

5390.00

561,000 561000.00
307,500 307500.00
202,500 202500.00

1,780,954

429,600
181,600
698,250
169,600

107,400
45,400
174,563
42,400

1,479,050

80,000

73,953

369,763

20,000

1,027,145 1027145
2,520 2520.00

0 2,106,055 2106055
0 2,106,055 2106055
0 2,106,055 2106055
537,000 10000.00
227,000 10000.00
872,813 6562.50
212,000 10000.00

0 1,848,813 1848813
0 1,848,813 1848813

100,000 100000.00

92,441

3,413,957

0 4,147,308

92440.63

92440.63

4147308



Thu 05 Oct 2006
Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT ONIONB: ONION CREEK IMPROVEMENT O50CTO6 - Onion Creek, Austin, Texas
*** Code of Accounts *** SUMMARY
** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

PAGE 10

A _04.30.19_ 15 06 Adaptive Mgmt.

TOTAL Mgmt.

TOTAL GRR

TOTAL Planning, Engineering,& Design
TOTAL Adaptive Management

TOTAL Onion Creek Yarrabee Bend

Onion Creek Timber Creek
_01 Flood Damage Reduction
_01.01 Lands and Damages
_01.01.23 Constructn Contract(s) Documnts
~01.01.23_ 03 Real Estate Analysis Documents

~01.01.23_ 03_ 01 Real Estate Planning Documents
~01.01.23_ 03_ 02 Real Estate Acquisition Documnts

~01.01.23_ 03_ 03 Real Estate Condemnatn Documnts

~01.01.23_ 03_ 05 Real Estate Appraisal Documents
~01.01.23_ 03_ 06 Real Estate PL 91-646 Asst. Docs
~01.01.23_ 03_ 15 Real Estate Payment Documents
~01.01.23_ 03_ 16 Pay by Sponsor(PL 91-646)
~01.01.23_ 03_ 17 RealEstate LERRD Crediting Docs
TOTAL Real Estate Analysis Documents
TOTAL Constructn Contract(s) Documnts

TOTAL Lands and Damages

_01.02 Const. Cost (Buyout Demoilition)
_01.02.5 Demolition
_01.02.5 _01 Timber Creek Area
TOTAL Demolition
TOTAL Const. Cost (Buyout Demoilition)

_01.30 Planning, Engineering and Design

QUANTY UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST
4,800 1,200 0 0 0 0 6,000

1.00 EA 4,800 1,200 0 0 0 0 6,000
1.00 EA 4,800 1,200 0 0 0 0 6,000
1.00 EA 4,800 1,200 0 0 0 0 6,000
1.00 EA 4,800 1,200 0 0 0 0 6,000
1.00 EA 59790031 12076894 0 0 0 0 71866926
1.00 EA 7,469 747 0 0 0 0 8,216
1.00 EA 742,050 74,205 0 0 0 0 816,255
1.00 EA 357,930 89,483 0 0 0 0 447,413
1.00 EA 235,710 58,928 0 0 0 0 294,638
1.00 EA 129,600 0 0 0 0 0 129,600
1.00 EA 3,706,315 741,263 0 0 0 0 4,447,578
1.00 EA 1,822,500 0 0 0 0 0 1,822,500
1.00 EA 3,300 660 0 0 0 0 3,960
7,004,874 965,285 0 0 0 0 7,970,159

1.00 EA 7,004,874 965,285 0 0 0 0 7,970,159
1.00 EA 7,004,874 965,285 0 0 0 0 7,970,159
1.00 EA 544,280 136,070 0 0 0 0 680,350
1.00 EA 544,280 136,070 0 0 0 0 680,350
1.00 EA 544,280 136,070 0 0 0 0 680,350
1.00 EA 142,474 35,619 0 0 0 0 178,093

6000.00

6000.00

6000.00

6000.00

71866926

8215.90
816255.00
447412 .50
294637.50
129600.00

4447578

1822500

3960.00

7970159

7970159

680350.00

680350.00

680350.00

178092.50



Thu 05 Oct 2006
Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)
ONION CREEK IMPROVEMENT 050CT06 - Onion Creek, Austin, Texas

PROJECT ONIONB:

*** Code of Accounts ***

** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

SUMMARY

PAGE 11

W W ™

[ssJvlvs)

o W

_01.31 Construction Management S&A

_01.31. 5

Construction Management
TOTAL Construction Management S&A

TOTAL Flood Damage Reduction

_02 Recreation

_02.14 Recreation Facilities

_02.14.18
_02.14.18_

02.14.18_
_02.14.18_

_02.14.23
02.14.23_

_02.14.23_
02.14.23_

_02.14.27

02.14.27_

_02.14.4
_02.14.71
_02.14.71_

_02.14.71_
02.14.71_

02.14.71_

Utilities
05 Sewer
15 Water
16 Electrical

TOTAL Utilities

Site Grading and Landscaping
09 Landscaping

10 Turfing-Demo. Areas

12 Trees and Shrubs

TOTAL Site Grading and Landscaping

Buildings, Public Use

5 Water-bome Toilet

TOTAL Buildings, Public Use
Permanent Access Roads & Parking
Activity Guides and Controls
02 Site Work

02_ 01 Trails-10" Concrete
02_ 03 Trails-Unpaved (6" Wide)

TOTAL Site Work
06 Wood and Plastic

TOTAL Activity Guides and Controls

1.00

1.00

5.00
10.00
10.00

1240.00
5310.00

EA 32,657

8,164

EA 32,657

1.00 EA 7,724,285 1,145,138

JoB 5,736
JOB 11,472
JoB 46,367

0 8,869,422

AC 25,000

15,000
AC 50,000
JOB 90,000

EA 100,000

JoB 100,000

JoB 285,000

LF 62,000
LF 79,650

141,650
JOB 141,650

0 7,170
0 14,340
0 57,959
0 79,469
0 31,250
0 18,750
0 62,500
0 112,500
0 125,000
0 125,000
0 356,250
0 77,500
0 99,563
0 177,063
0 177,063

40821.00

40821.00

8869422

7170.00
14340.00
57958.75

79468.75

6250.00
1875.00
6250.00

112500.00

125000.00

125000.00

356250.00

62.50
18.75

177062.50



Thu 05 Oct 2006
Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT ONIONB: ONION CREEK IMPROVEMENT O50CTO6 - Onion Creek, Austin, Texas
*** Code of Accounts *** SUMMARY
** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

PAGE 12

_02.14.72 Day Use Areas

02.14.72_ 02

02.14.72_ 02_
_02.14.72_ 02_

02.14.72_ 02
_02.14.72_ 02

_02.14.72_ 06

02.14.72_ 02_

Site Work

04 Playscape(2400SF)
16 BBq CGrills

TOTAL Site Work

Wood and Plastic

_02.14.72_ 06_ 01 Picnic Shelter

. 02.14.99 As
. 02.14.99_ 01
~02.14.99_ 02
02.14.99_ 03
_02.14.99_ 04

~02.14.99_ 05
_02.14.99_ 06

_02.30 Plann
_02.31 Const

_02.31. 5 Co

_03 Ecosyste
_03.01 Lands

_03.01.23 Co

TOTAL Wood and Plastic

TOTAL Day Use Areas

sociated General ltems
Trash Receptacle
Gates 20" Wide
Park Entrance Signs
Traffic Signs
Directional Signs
Dumpster Pad
TOTAL Associated General Items
TOTAL Recreation Facilities
ing, Engineering and Design
ruction Management S&A
nstruction Management

TOTAL Construction Management S&A

TOTAL Recreation

m Rest.
and Damages

nstructn Contract(s) Documnts

02 Basketball Courts (94" x507)

21 Volleyball Court(30"X50") Sand
22 Volleyball Court(30*"X50") Sand

2.00
2.00
38.00
17.00
2.00

20.00
3.00
3.00

10.00
5.00
2.00

UOM CONTRACT CONTINGN ESCALATN OTHER CON MGMT TOTAL CST

69,600 17,400 0 0 0 0 87,000
EA 24,000 6,000 0 0 0 0 30,000
EA 39,140 9,785 0 0 0 0 48,925
EA 94,350 23,588 0 0 0 0 117,938
EA 22,200 5,550 0 0 0 0 27,750

249,290 62,323 0 0 0 0 311,613

80,580 20,145 0 0 0 0 100,725

80,580 20,145 0 0 0 0 100,725
JoB 329,870 82,468 0 0 0 0 412,338
EA 1,650 413 0 0 0 0 2,063
EA 1,395 349 0 0 0 0 1,744
EA 900 225 0 0 0 0 1,125
EA 2,500 625 0 0 0 0 3,125
EA 1,250 313 0 0 0 0 1,563
EA 2,875 719 0 0 0 0 3,594
JoB 10,570 2,643 0 0 0 0 13,213
EA 1,020,665 255,166 0 0 0 0 1,275,831
EA 80,000 20,000 0 0 0 0 100,000
EA 139,488 34,872 0 0 0 0 174,360
EA 139,488 34,872 0 0 0 0 174,360
EA 1,240,153 310,038 0 0 0 0 1,550,191

43500.00
15000.00
1287 .50
6937.50
13875.00

412337.50

103.13
581.25
375.00
312.50
312.50
1796.88
13212.50
1275831

100000.00

174360.19

1550191



Thu 05 Oct 2006 Tri-Service Automated Cost Engineering System (TRACES) TIME 11:59:54
Eff. Date 10/05/06 PROJECT ONIONB: ONION CREEK IMPROVEMENT O50CTO6 - Onion Creek, Austin, Texas
*** Code of Accounts *** SUMMARY PAGE 13
** PROJECT OWNER SUMMARY - Level 6 **

B _03.01.23_ 03 Real Estate Analysis Documents

B _03.01.23_ 03_ 01 Real Estate Planning Documents 1.00 EA 231 23 0 0 0 0 254 254._.10
B _03.01.23_ 03_ 02 Real Estate Acquisition Documnts 1.00 EA 22,950 2,295 0 0 0 0 25,245 25245.00
B _03.01.23_ 03_ 03 Real Estate Condemnatn Documnts 1.00 EA 11,070 2,768 0 0 0 0 13,838 13837.50
B _03.01.23_ 03_ 05 Real Estate Appraisal Documents 1.00 EA 7,290 1,823 0 0 0 0 9,113 9112.50
B _03.01.23_ 03_ 15 Real Estate Payment Documents 1.00 EA 42,000 8,400 0 0 0 0 50,400 50400.00
TOTAL Real Estate Analysis Documents ___é;:;;1 ___1;:;6; ________ 6 ________ 6 ________ 6 ________ 6 ___éé:é;;
TOTAL Constructn Contract(s) Documnts 1.00 EA ___é;:;;1 ___1;:;6; ________ 6 ________ 6 ________ 6 ________ 6 ___éé:é;; 98849.10
TOTAL Lands and Damages 1.00 EA 83,541 15,308 o o o 0 98,849 98849.10
B _03.06 Fish and Wildlife Facilities
B _03.06. 5 Site Grading & Landscaping
B _03.06. 5_ 01 Parkland/Res. to Woodlands 13.70 AC 109,600 27,400 0 0 0 0 137,000 10000.00
B _03.06. 5_ 02 Grasslands to Woodllands 2.40 AC 19,200 4,800 0 0 0 0 24,000 10000.00
TOTAL Site Grading & Landscaping 1.00 EA 128,800 32,200 o o o 0 161,000 161000.00
TOTAL Fish and wildlife Facilities 1.00 EA 128,800 32,200 o o o 0 161,000 161000.00
B _03.30 Planning, Engineering and Design 1.00 EA 40,000 10,000 0 0 0 0 50,000 50000.00
B _03.31 Construction Management S&A
B _03.31. 5 Construction Management 1.00 EA 7,728 1,932 0 0 0 0 9,660 9660.00
TOTAL Construction Management S&A 1.00 EA ____;:;;; ____1:;;; ________ 6 ________ 6 ________ 6 ________ 6 ____éjééa 9660.00
TOTAL Ecosysten Rest. 1.00 EA 260,060 509,440 o o o 0 319,509 319509.10
B _04 Adaptive Management
B _04.30 Planning, Engineering,& Design
B _04.30.19 GRR
B _04.30.19_ 15 Mgmt.
B _04.30.19_ 15_ 06 Adaptive Mgmt. 112,000 28,000 0 0 0 0 140,000
TOTAL Wgnt . 1.00 A 112,000 28,000 o o o 0 140,000 140000.00

TOTAL GRR 1.00 EA 112,000 28,000 0 0 0 0 140,000 140000.00



Thu 05 Oct 2006
Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT ONIONB: ONION CREEK IMPROVEMENT O50CTO6 - Onion Creek, Austin, Texas
*** Code of Accounts ***

** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

SUMMARY

PAGE 14

C Williamson Creek

TOTAL Planning, Engineering,& Design

TOTAL Adaptive Management

TOTAL Onion Creek Timber Creek

CO_01 Flood Damage Reduction

CO_01.01 1o0f3 Lands&Dbamages Flood D. Red.

C0_01.01.23 Constructn Contract(s) Documnts

C0_01.01.23_ 5

€0 01.01.23_ 5
C0 01.01.23_ 5
€0 _01.01.23_ 5
C0 01.01.23_ 5
€0 _01.01.23_ 5
C0 01.01.23_ 5
€0 _01.01.23_ 5

Real Estate Analysis Documents

01
02
03
05
06
15
17

TOTAL

TOTAL

Real Estate Planning Documents
Real Estate Acquisition Documnts
Real Estate Condemnatn Documnts
Real Estate Appraisal Documents
Real Estate PL 91-646 Asst. Docs
Real Estate Payment Documents
RealEstate LERRD Crediting Docs

Real Estate Analysis Documents

Constructn Contract(s) Documnts

TOTAL 1lof3 Lands&Damages Flood D. Red.

C0_01.03 30f3 Lands&Damages Mitigation Ar

C0_01.03.23 Constructn Contract(s) Documnts

C0 01.03.23_ 5

C0_01.03.23_
C0_01.03.23_
C0_01.03.23_
C0_01.03.23_
C0_01.03.23_

5
5
5
5
5
C0_01.03.23_ 5

Real Estate Analysis Documents

01
02
03
_ 05
15
17

TOTAL

TOTAL

Real Estate Planning Documents
Real Estate Acquisition Documnts
Real Estate Condemnatn Documnts
Real Estate Appraisal Documents
Real Estate Payment Documents
RealEstate LERRD Crediting Docs

Real Estate Analysis Documents

Constructn Contract(s) Documnts

TOTAL 30f3 Lands&Damages Mitigation Ar

1.00

1.00

1.00

EA 112,

000

28,000

EA 112,

EA 9,336,507 1,542,616

300
000
000
400
600
873
700

630
61,200
184,500
48,600
160
233,575
540

[eNeNeoNeoNeNoNe)

[eNeNeoNeoNeNoNeo)

0

10879123

6,930
673,200
922,500
243,000

1,760

1,401,448

3,240

873

700
000
000
600
088
300

70
6,800
20,500
5,400
85,818
60

3,252,078

770
74,800
102,500
27,000
514,906
360

EA 6,
EA 612,
EA 738,
EA 194,
EA 1,
EA 1,167,
EA 2,
JoB 2,722,
EA 2,722,
EA 2,722,
EA

EA 68,
EA 82,
EA 21,
EA 429,
EA

JoB 601,
EA 601,688

EA 601,

688

118,648

720,336

10879123

6930.00
673200.00
922500.00
243000.00

1760.00

1401448

3240.00

3252078

3252078

3252078

770.00
74800.00
102500.00
27000.00
514905.60
360.00

720335.60

720335.60

720335.60



Thu 05 Oct 2006

Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)
ONION CREEK IMPROVEMENT 050CT06 - Onion Creek, Austin, Texas

PROJECT ONIONB:

** PROJECT OWNER SUMMARY - Level 6 **

*** Code of Accounts ***

TIME 11:59:54

SUMMARY

PAGE 15

CO_01.04 Feature Random Reach

C0_01.04.09
C0_01.04.09_
C0_01.04.09_
C0_01.04.09_

C0_01.04.09_
C0_01.04.09_

C0_01.04.09_

C0_01.04.09_

Channels and Canals
01 Channels

01_ 01 Demolition
01_ 02 Clearing

01_ 03 Unclassfied Excavation

01_ 25 Turfing

TOTAL Channels

14 Care of Wter

14 1 Care OF Water
TOTAL Care of Wter
TOTAL Channels and Canals

TOTAL Feature Random Reach

CO_01.05 Feature Broken Bow

C0_01.05.09
C0_01.05.09_
C0_01.05.09_

C0_01.05.09_
C0_01.05.09_

C0_01.05.09_

C0_01.05.09_

Channels and Canals

1 Channels

03 Unclassfied Excavation

1_
1 25 Turfing
1 _01 Clearing

TOTAL Channels

14 Care of Wter

14 1 Care OF Water
TOTAL Care of Wter
TOTAL Channels and Canals

TOTAL Feature Broken Bow

CO_01.06 Feature Heartwood Reach

9,375
8,479
67,858
9,665

95,376

101,826

129,318
17,813
15,628

162,759

12,208

2500.00 SF 7,500
2.55 AC 6,783
8188.00 CY 54,286
2.55 AC 7,732
1.00 76,301
1.00 EA 5,160
1.00 EA 5,160
1.00 EA 81,461
1.00 EA 81,461
15604 CY 103,455
4.70 AC 14,250
4.70 AC 12,502
1.00 130,207
1.00 EA 9,766
1.00 EA 9,766
1.00 EA 139,973

1.00 EA 139,973

174,966

3.75
3325.00
8.29
3790.00

95376.30

6450.00

6450.00

101826.30

101826.30

8.29
3790.00
3325.00

162758.65

12207.50

12207.50

174966.15

174966.15



Thu 05 Oct 2006
Eff. Date 10/05/06

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT ONIONB: ONION CREEK IMPROVEMENT O50CTO6 - Onion Creek, Austin, Texas
*** Code of Accounts ***

** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

SUMMARY

PAGE 16

CO_01.06.09
C0_01.06.09_
C0_01.06.09_

C0_01.06.09_
CO_01.06.09_

C0_01.06.09_

C0_01.06.09_

Channels and Canals

01 Channels

01_ 01 Clearing

01_ 03 Unclassfied Excavation

01_ 25 Turfing

TOTAL Channels

14 Care of Wter

14_ 1 Care OF Water
TOTAL Care of Wter
TOTAL Channels and Canals

TOTAL Feature Heartwood Reach

CO_01.07 Feature Bayton Loop Reach

C0_01.07.09
C0_01.07.09_
C0_01.07.09_

C0_01.07.09_
C0_01.07.09_

C0_01.07.09_

C0_01.07.09_

Channels and Canals

01 Channels

01_ 01 Clearing

01_ 03 Unclassfied Excavation

01_ 25 Turfing

TOTAL Channels

14 Care of Wter

14_ 1 Care OF Water
TOTAL Care of Wter
TOTAL Channels and Canals

TOTAL Feature Bayton Loop Reach

CO_01.08 Mitigation ER Areas

C0_01.08.01
C0_01.08.02

Woodlands to Woodlands
Grasslands to Woodlands

2.50
9839.00
2.50

7.70
38549
7.70

18.00
5.30

AC
cYy
AC

EA

EA

EA

EA

AC
cYy
AC

EA

EA

EA

EA

EA

AC
AC

8,313
81,541
9,475

99,328

7,450

20,482
255,580
23,346

106,778

25,603
319,475
29,183

299,408

374,260

28,070

321,864

94,500
295,000

402,330

118,125
368,750

3325.00
8.29
3790.00

99328.21

7450.00

7450.00

106778.21

106778.21

3325.00
8.29
3790.00

374260.34

28070.00

28070.00

402330.34

402330.34

6562 .50
69575.47



Thu 05 Oct 2006
Eff. Date 10/05/06

PROJECT ONIONB:

Tri-Service Automated Cost Engineering System (TRACES)
ONION CREEK IMPROVEMENT 050CT06 - Onion Creek, Austin, Texas

*** Code of Accounts ***
** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

SUMMARY

PAGE 17

TOTAL

Mitigation ER Areas

CO0_01.30 Planning, Engineering and Design

CO_01.31 Construction Management S&A

CO0_01.31. 5 Construction Management

TOTAL

TOTAL

Construction Management S&A

Flood Damage Reduction

CO_02 Ecosystem Rest.

C0_02.02 20f3 Lands&Damages ECORestortion

C0_02.02.23 Constructn Contract(s) Documnts

C0_02.02.23_ 5 Real Estate Analysis Documents

€0_02.02.23_ 5_ 01
C0 02.02.23_ 5 02
C0_02.02.23_ 5_ 03
C0 02.02.23_ 5_05
C0_02.02.23_ 5_ 15
€0 02.02.23_ 5 17

TOTAL

TOTAL

TOTAL

Real Estate Planning Documents
Real Estate Acquisition Documnts
Real Estate Condemnatn Documnts
Real Estate Appraisal Documents
Real Estate Payment Documents
RealEstate LERRD Crediting Docs

Real Estate Analysis Documents
Constructn Contract(s) Documnts

20f3 Lands&Damages ECORestortion

CO0_02.04 Feature Random Reach

C0_02.04.06 Fish and Wildlife Facilities

C0_02.04.06_ 5 Site Grading & Landscaping

C0_02.04.06_ 5_ 01
C0_02.04.06_ 5_ 02

C0_02.04.06_ 5_ 03
C0_02.04.06_ 5_ 04

TOTAL
TOTAL

TOTAL

Parkland/Res. to Woodlands
Grasslands to Woodlands
Woodlands to Woodlands

Tree Planting o Bench

Site Grading & Landscaping
Fish and Wildlife Facilities

Feature Random Reach

19.70
2.30
7.70
2.40

97,375

100,000

486,875

500,000

127,278

1,027,863

980
96,050
289,563
76,275
1,277,455
840

5,872,467

10,780
1,056,550
1,447,813

381,375
7,664,729
5,040

1,741,162

10566286

197,000
23,000
50,531
30,810

EA 389,500
EA 400,000
EA 101,822
EA 101,822
EA 4,844,604
EA 9,800
EA 960,500
EA 1,158,250
EA 305,100
EA 6,387,274
EA 4,200
JOB 8,825,124
EA 8,825,124
EA 8,825,124
AC 157,600
AC 18,400
AC 40,425
AC 24,648
EA 241,073
EA 241,073
EA 241,073

301,341

486875.00

500000.00

127277.63

127277.63

5872467

10780.00
1056550
1447813

381375.00
7664729
5040.00

10566286

10566286

10566286

10000.00
10000.00
6562.50
12837.50
301341.25
301341.25

301341.25



Thu 05 Oct 2006

Eff. Date

10705706

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT ONIONB: ONION CREEK IMPROVEMENT O50CTO6 - Onion Creek, Austin, Texas
*** Code of Accounts ***

** PROJECT OWNER SUMMARY - Level 6 **

TIME 11:59:54

SUMMARY

PAGE 18

CO0_02.05 Feature Broken Bow
C0_02.05.06 Fish and Wildlife Facilities
C0_02.05.06_ 5 Site Grading & Landscaping
CO0_02.05.06_ 5 04 Tree Planting o Bench
TOTAL Site Grading & Landscaping
TOTAL Fish and Wildlife Facilities

TOTAL Feature Broken Bow

CO0_02.06 Feature Heartwood Reach

C0_02.06.06 Fish and Wildlife Facilities

C0_02.06.06_ 5 Site Grading & Landscaping

C0_02.06.06_ 5_ 01 Parkland/Res. to Woodlands

C0_02.06.06_ 5 03 Woodlands to Woodlands

C0_02.06.06_ 5_ 04 Tree Planting o Bench
TOTAL Site Grading & Landscaping

TOTAL Fish and Wildlife Facilities

TOTAL Feature Heartwood Reach

CO0_02.07 Feature Bayton Loop Reach
C0_02.07.06 Fish and Wildlife Facilities
C0_02.07.06_ 5 Site Grading & Landscaping
C0_02.07.06_ 5 01 Parkland/Res. to Woodlands
C0_02.07.06_ 5_ 02 Grasslands to Woodlands
C0_02.07.06_ 5 03 Woodlands to Woodlands
C0_02.07.06_ 5_ 04 Tree Planting o Bench
TOTAL Site Grading & Landscaping
TOTAL Fish and Wildlife Facilities

TOTAL Feature Bayton Loop Reach

C0_02.30 Planning, Engineering and Design

9.00
5.60
56.40
6.20

AC

EA

EA

EA

AC
AC
AC
EA
EA

EA

AC
AC
AC
AC
EA
EA
EA

EA

64,000
26,250
22,594

80,000
32,813
28,243

72,000
44,800
296,100
63,674

18,000
11,200
74,025
15,919

141,055

90,000
56,000
370,125
79,593

476,574

200,800

595,718

251,000

12837.50

53917.50

53917.50

53917.50

10000.00

6562 .50
12837.50
141055.00
141055.00

141055.00

10000.00
10000.00

6562 .50
12837.50
595717.50
595717.50
595717.50

251000.00
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C0_02.31 Constructi
C0_02.31. 5 Constru
TOTAL

TOTAL

CO_04 Adaptive Mana
CO0_04.30 Planning,
C0_04.30.19 GRR
C0_04.30.19_ 15 Mgm
C0_04.30.19_ 15 06
TOTAL
TOTAL
TOTAL
TOTAL
TOTAL

TOTAL

on Management S&A
ction Management
Construction Management S&A

Ecosystem Rest.

gement

Engineering,& Design

tT.

Adaptive Mgmt.

Mgmt.

GRR

Planning, Engineering,& Design
Adaptive Management
Williamson Creek

ONION CREEK IMPROVEMENT 050CTO06

1.00 EA 87,362 21,841

1.00 EA 87,362 21,841

1.00 EA 9,986,911 2,031,609

32,000 8,000
1.00 EA 32,000 8,000
1.00 EA 32,000 8,000
1.00 EA 32,000 8,000
1.00 EA 32,000 8,000

1.00 EA 14863515 3,067,472

1.00 EA 83990053 16686982

0 0 109,203
0 0 109,203
0 0 12018520
0 0 40,000
0 0 40,000
0 0 40,000
0 0 40,000
0 0 40,000
0 0 17930987
0 0 100677035

109202.50

109202.50

12018520

40000.00

40000.00

40000.00

40000.00

17930987

100677035
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